
 

 

InyoMono IRWM Planning Grant Application 
 

Attachment 5:  Schedule 
 

Task Description  Timeline (months) 

1. Enhance and Maintain Inyo‐Mono IRWMP Collaborative 
Process & Stakeholder Involvement 

 

2. Update all relevant planning documents and processes in the 
Inyo‐Mono Region 

 

3. Re‐evaluate governance and organizational structure for Inyo‐
Mono IRWMP 

 

4. Incorporate Climate Change into the Inyo‐Mono IRWM Plan 
and Develop Climate Change Adaptation Strategies 

 

5. Conduct Region‐Wide Outreach to Refine Phase I Issues, 
Goals, Objectives, and Strategies 

 

6. Solicit & Evaluate Phase II Projects from Inyo‐Mono IRWMP 
Planning Region 

 

7. Develop Draft Inyo‐Mono IRWMP Phase II, including 
prioritized projects 

 

8. Review and evaluate draft Inyo‐Mono IRWMP Phase II with 
Planning Committee 

 

9. Develop and Submit Final Inyo‐Mono IRWMP, Phase II   

10. Maintain and Enhance Inyo‐Mono IRWMP Website, GIS,  and 
Communication Tools 

 

 
NOTE: The Initial Inyo‐Mono IRWM Plan is expected to be adopted no later than January, 2011. The revised Inyo‐Mono IRWM Plan Phase II is 

expected to be adopted within one year from execution of planning grant contract.  
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